Rpt-ID: RCPESPRJ

User: krender

Contract ID:

B14724-14-000-0

Georgia

Department of Transportation

Estimate Summary By Project

Estimate Number:

0006

Date:

Pay Period:

10/07/2014

Page 1 of 6

09/01/2014
to 09/30/2014

Contract Location: Time Allowed: Days
TOTAL OF 2 BRIDGES AND APPROACHES ON SR 15/SR 82 Elapsed Calender Days: Days
Percent Time: 21.68
District: 1 Area: 02
Contractor:

PITTMAN CONSTRUCTION COMPANY Date Let: 01/17/2014

P. 0. BOX 155 Date Awarded: 01/31/2014
Date Contract Executed: 02/25/2014
Date Notice to Proceed: 03/21/2014

CONYERS GA 30012-0155 Date Work Began: 04/17/2014

Phone: (770)922-8660 Date Time Stopped: 00/00/0000

Date Accepted: 00/00/0000

Escrow Agent: Adjusted Completion Date: 08/31/2016

Surety Co: TRAVELERS CASUALTY AND SURETY CO OF AMERICA

Current Contract Amount $7,135,648.67 Counties:

Original Contract Amount $6,905,135.02 Jackson

Funds Available $6,073,707.31

Percent Complete 14.88%

Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
122510- $7,135,648.67 $6,905,135.02 $6,073,707.31 14.88% $236,229.40

Chief Engineer



Rpt-ID: RCPESPRJ

User: krender

Contract ID: B14724-14-000-0

Georgia Date: 10/07/2014
Department of Transportation Page 2 of 6
Estimate Summary By Project

Estimate Number: 0006 Pay Period: 09/01/2014
to 09/30/2014

Project Number:

Federal State Project Number:

122510- SR 15 - CONSTR OF NEW BRIDGES

BHF00-0052-02(020)

Participating
Non-Participating

Total Earnings
Stockpiled Materials

Gross Earnings
Payment Adjustment 1
Payment Adjustment 2
Payment Adjustment 3
Other Adjustments
Retainage
Escrow Amount
Securities Encumbered
Liq Dam/Incent/Disincent

Total:

Total to Date Prev to Date This Estimate
$849,553.07 $660,569.56 $188,983.51
$212,388.29 $165,142.40 $47,245.89

$1,061,941.36 $825,711.96 $236,229.40

$0.00 $0.00 $0.00
$1,061,941.36 $825,711.96 $236,229.40
$0.00 $0.00 $0.00
$0.00 $0.00 $0.00
$0.00 $0.00 $0.00
$0.00 $0.00 $0.00
$0.00 $0.00 $0.00
$0.00 $0.00 $0.00
$0.00 $0.00 $0.00
$0.00 $0.00 $0.00
$1,061,941.36 $825,711.96

Total Payable: $236,229.40



Rpt-ID: RCPESPRJ

User: krender

Contract ID: B14724-14-000-0

Georgia

Department of Transportation

Estimate Summary By Project

Estimate Number:

0006

Date: 10/07/2014
Page 3 of 6

Pay Period: 09/01/2014
to 09/30/2014

Project Number 122510-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0005 150-1000 TRAFFIC CONTROL - LS 1.000 .326
115920.000 .040
.366 $4,636.80 $42,426.72
BHF00-0052-02(020)
0040 210-0100 GRADING COMPLETE - LS 1.000 .310
1785270.000 .030
.340 $53,558.10 $606,991.80
BHF00-0052-02(020)
0054 318-3000 AGGR SURF CRS TN 2,000.000 130.280
18.650 343.030
473.310 $6,397.51 $8,827.23
0184 500-3800 CLASS A CONCRETE, INCL REINF STEEL CcY 17.000 1.690
806.000 1.690
3.380 $1,362.14 $2,724.28
0199 550-1180 STORM DRAIN PIPE, 18 IN, H 1-10 LF 3,300.000 156.600
35.800 819.200
975.800 $29,327.36 $34,933.64
0204 550-1240 STORM DRAIN PIPE, 24 IN, H 1-10 LF 600.000 .000
47.900 38.000
38.000 $1,820.20 $1,820.20
0209 550-1241 STORM DRAIN PIPE, 24 IN, H 10-15 LF 160.000 107.000
51.050 55.000
162.000 $2,807.75 $8,270.10
0214 550-1242 STORM DRAIN PIPE, 24 IN, H 15-20 LF 88.000 .000
52.650 79.000
79.000 $4,159.35 $4,159.35
0219 550-1360 STORM DRAIN PIPE, 36 IN,H 1-10 LF 720.000 .000
76.150 317.000
317.000 $24,139.55 $24,139.55



Rpt-ID: RCPESPRJ Georgia Date: 10/07/2014
User: krender Department of Transportation Page 4 of 6
Estimate Summary By Project
Contract ID: B14724-14-000-0 Estimate Number: 0006 Pay Period: 09/01/2014
to 09/30/2014
Project Number 122510-
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0354 668-1100 CATCH BASIN, GP 1 EA 26.000 .000
2170.000 4.500
4.500 $9,765.00 $9,765.00
0374 668-2100 DROP INLET, GP 1 EA 15.000 .000
1393.000 2.000
2.000 $2,786.00 $2,786.00
0384 668-4300 STORM SEWER MANHOLE, TP 1 EA 18.000 1.000
1456.000 2.000
3.000 $2,912.00 $4,368.00
Category Amount: $143,671.76 $751,211.87
Category Number: 0030 EROSION CONTROL - TEMPORARY
0559 163-0527 CONSTRUCT AND REMOVE RIP RAP CHECK DA EA 111.000 1.500
/SAND BAGS 310.000 2.250
3.750 $697.50 $1,162.50
0564 163-0232 TEMPORARY GRASSING AC 7.000 .500
345.000 .072
572 $24.84 $197.34
0569 163-0240 MULCH TN 25.000 19.862
245.000 12.805
32.667 $3,137.23 $8,003.42
0574 163-0300 CONSTRUCTION EXIT EA 14.000 1.500
975.000 1.500
3.000 $1,462.50 $2,925.00
0579 163-0502 CONSTRUCT AND REMOVE SILT CONTROL GAT EA 2.000 .000
420.000 .750
.750 $315.00 $315.00



Rpt-ID: RCPESPRJ Georgia

User: krender Department of Transportation
Estimate Summary By Project
Contract ID:

B14724-14-000-0 Estimate Number: 0006

Date: 10/07/2014

Page 5 of 6

Pay Period: 09/01/2014
to 09/30/2014

Project Number 122510-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0030 EROSION CONTROL - TEMPORARY
0589 163-0520 CONSTRUCT AND REMOVE TEMPORARY PIPE ¢ LF 600.000 .000
16.500 78.750
78.750 $1,299.38 $1,299.38
0594 163-0529 CONSTRUCT AND REMOVE TEMPORARY SEDIN LF 9,000.000 1,491.300
RAW CHECK DAM 3.250 599.400
2,090.700 $1,948.05 $6,794.78
0609 165-0030 MAINTENANCE OF TEMPORARY SILT FENCE, TFLF 9,500.000 .000
0.750 223.000
223.000 $167.25 $167.25
0649 167-1500 WATER QUALITY INSPECTIONS MO 29.000 5.000
500.000 1.000
6.000 $500.00 $3,000.00
0654 171-0010 TEMPORARY SILT FENCE, TYPE A LF 19,000.000 2,071.575
1.200 163.050
2,234.625 $195.66 $2,681.55
0659 171-0030 TEMPORARY SILT FENCE, TYPE C LF 19,000.000 8,268.825
2.250 259.725
8,528.550 $584.38 $19,189.24
Category Amount: $10,331.79 $45,735.46
Category Number: (0060 BRIDGES
0739 500-3002 CLASS AA CONCRETE CcY 149.000 .000
553.850 101.100
101.100 $55,994.24 $55,994.24
0764 511-1000 BAR REINF STEEL LB 25,234.000 .000
0.710 10,439.000
10,439.000 $7,411.69 $7,411.69



Rpt-ID: RCPESPRJ Georgia Date: 10/07/2014
User: krender Department of Transportation Page 6 of 6
Estimate Summary By Project
Contract ID: B14724-14-000-0 Estimate Number: 0006 Pay Period: 09/01/2014
to 09/30/2014
Project Number 122510-
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0060 BRIDGES
0779 520-0589 H-PILE POINTS, HP 14 X 89 EA 22.000 .000
98.320 7.000
7.000 $688.24 $688.24
0789 520-1151 PILING IN PLACE, STEEL H, HP 14 X 89 LF 560.000 .000
69.670 132.360
132.360 $9,221.52 $9,221.52
0804 520-5000 PILOT HOLES LF 211.000 159.300
181.840 49.000
208.300 $8,910.16 $37,877.27
Category Amount: $82,225.85 $111,192.96

Project Total Amount: $236,229.40

$1,061,941.36



